

New Mobile Federal Courthouse and John Campbell Courthouse Renovation

Town Hall Bulletin



Issue No. 31

September 2018

DEMOLITION AND DECONSTRUCTION



Breaking out of jail

THE taking apart of the Campbell courthouse continued this month. The contractor is working from the top of the building down removing many of the features and spaces that have defined the interior of the building for much of the last 8



Deconstructing millwork wall panels

decades. Some of the spaces, like the secure holding cell shown above (left) will not be needed in the renovated building. In other spaces materials like wall panelling shown (right) will be salvaged and reused.

LOOKING AHEAD: One of the more significant betterments added to the project scope is the replacement of the non-historic failing 1980's era windows. These are being replaced from the top down working around each floor. Some of the newest windows can be seen on the north facade, 5th floor.

ADDITIONAL BETTERMENTS: The team is working on the final paperwork to add some additional betterments to the contractor's scope of work. These will include some upgrades to antiquated mechanical and electrical plant equipment, replacing rusting window lintels, and redoing a courtroom.

Contacts:

General Contractor
Construction Manager

Yates Construction George Yates
APSI CM Jack Solari

Phone: 228-348-0608
Phone: 214-683-7987

gvates@wgates.com
jack.solari@apsicm.com